
Laser Ranging Ground System
• Progress

– Still need at least one more night of testing with an observer
to verify radar performance.

– We are working on an algorithm to combine all of our
schedule information to produce the final global LR schedule.
Ralph has provided S-band station locations.

– Still need at least one more night to declare complete
success.

– Ready for ranging to earth orbiting satellites with LRO laser.
That should occur the next night that we work.

– The shutter to block the laser when the radar detects an
aircraft has been installed.

• Issues & Risks
– None.


