

# Laser Ranging Ground System

- **Progress**
  - Laser is installed at SLR2000.
  - Radar installed at SLR2000 - should be operational in next two weeks.
  - Ready for testing of the FDF generated LRO predictions. When can we expect to get them?
  - First LR GS data flow testing was performed on 7/26/2007 and was successful at flowing simulated LRO-LR data from SLR2000 and MLRS through HTSI and CDDIS to Mark Torrence (LOLA-SOC). Meeting on 8/8 will plan for next round of tests.
  - CPF operational testing waiting on team working at night.
- **Issues & Risks**
  - None.